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ESTIMATE RUN 12/06/2004

ESTIMATE SUMMARY 13:32:43

CONTID: C14948 ESTIMATE NO: 0003 PROG 2002

PCN: 14948-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rifle to Silt Slab Repair PERCENT TIME:

PROJECT NO: IM 0701-168

Rifle to Silt Slab Repair

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 11/27/2004 DATE TIME STARTED 09/16/2004

P. O. BOX 1944 DATE LET 08/05/2004 DATE WORK BEGAN 09/16/2004

DATE AWARDED 08/25/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602 970/945-2431 DATE NOTICE TO PROCEED 09/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,382,702.58 PARTICIPATING $ $ 478,239.08

AWARD PROJECT AMT: 1,349,754.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,319.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.49

73.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/17/2004 ??:??:??

12/17/2004 ??:??:??

79.09%

289,191.50

478,239.08

478,239.08

471,919.55

$

$

$

$

1,093,511.08

0.00

1,093,511.08

0.00

1,093,511.08

-12,423.14

0.00

1,081,087.94

0.00

AMOUNT DUE 1,081,087.94 471,919.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 471,919.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14948-BID ESTIMATE RUN 12/06/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0003 13:32:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 12,000.000 7,504.000

SY 3,076.000 43,064.00

14.00000 10,580.000 148,120.00

202-00210

0010 MUCK EXCAVATION 691.000 344.000

CY 347.000 5,899.00

17.00000 691.000 11,747.00

203-00100

0015 LABORER 10.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

203-02330

0020 STRUCTURE BACKFILL (FLOW-FILL) 800.000 219.000

CY 581.000 52,290.00

90.00000 800.000 72,000.00

206-00065

0025 CONCRETE PAVEMENT (8 INCH) 11,526.000 4,585.000

SY 5,305.000 281,165.00

53.00000 9,890.000 524,170.00

412-00800

0030 CONCRETE PAVEMENT (8 INCH) (SPECIAL) 761.000 133.000

SY 169.000 11,492.00

68.00000 302.000 20,536.00

412-00801

0035 CONCRETE (PATCHING) 1.000 0.500

CY 0.000 0.00

500.00000 0.500 250.00

601-06100

0040 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

40,000.00000 0.900 36,000.00

625-00000

0045 MOBILIZATION 1.000 0.600

L S 0.400 34,000.00

85,000.00000 1.000 85,000.00

626-00000

0050 PAVEMENT MARKING PAINT 38.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00001

0055 *FLAGGING 1,404.000 695.500

HOUR 334.000 7,014.00

21.00000 1,029.500 21,619.50

630-00000



CONTID: C14948 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14948-BID ESTIMATE RUN 12/06/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0003 13:32:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL INSPECTION 31.000 16.000

DAY 11.000 880.00

80.00000 27.000 2,160.00

630-00007

0065 *TRAFFIC CONTROL MANAGEMENT 71.000 36.000

DAY 17.000 5,950.00

350.00000 53.000 18,550.00

630-00012

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 0.000 0.00

45.00000 5.000 225.00

630-80341

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 21.500

EACH 6.500 325.00

50.00000 28.000 1,400.00

630-80342

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 14.000

EACH 0.500 32.50

65.00000 14.500 942.50

630-80343

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 16.000

SF 0.000 0.00

5.00000 16.000 80.00

630-80344

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

630-80358

0095 *PORTABLE MESSAGE SIGN PANEL 206.000 107.000

DAY 99.000 7,920.00

80.00000 206.000 16,480.00

630-80359

0100 *DRUM CHANNELIZING DEVICE 324.000 95.500

EACH 27.000 675.00

25.00000 122.500 3,062.50

630-80360

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 4.000

EACH 2.000 70.00

35.00000 6.000 210.00

630-80363

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 44.000 20.000

EACH 2.000 70.00

35.00000 22.000 770.00

630-80364
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PCN: 14948-BID ESTIMATE RUN 12/06/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0003 13:32:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 7 (TEMPORARY) 3,258.000 1,629.000

LF 0.000 0.00

48.00000 1,629.000 78,192.00

630-80376

0120 *TRAFFIC CONE 104.000 52.000

EACH 0.000 0.00

5.00000 52.000 260.00

630-80380

0125 F/A MINOR CONTRACT REVISIONS 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0130 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0135 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0140 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0165 ADDED ITEM (LUMP SUM)/ CO 2  APPROACH SLAB 
REPLACEMENT, STR F-05-N, WEST END

1.000 1.000

L S 0.000 0.00

16,094.00000 1.000 16,094.00

900-00014

0170 HBP (PATCHING) (ASPH) 162.000 0.000

TON 162.000 27,392.58

169.09000 162.000 27,392.58

403-00720

CAT 0200 $478,239.08 1,085,611.08CURRENT AMT 1,374,802.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012
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PCN: 14948-BID ESTIMATE RUN 12/06/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0003 13:32:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

620-00020

CAT 0400 $0.00 7,900.00CURRENT AMT 7,900.00 $$

PROJECT TOTAL 478,239.08 $ 1,093,511.08CURRENT AMT 1,382,702.58 $$


